
Maryland Aviation Administration -- Line 18 CONSTRUCTION PROGRAM
                    New Air Traffic Control Tower For Martin State Airport

                            This project provides for the construction of a new Air Traffic Control Tower to be 
located in the midfield complex at Martin State Airport.

                                                          
None.

                  Design to begin in FY 2003.

                                                                                     Design delayed from FY 2002 to FY 2003 
and construction delayed from FY 2003 to FY 2004 due to further coordination with FAA concerning 
site selection and environmental analysis.

                              A new control tower will provide for greater visibility and more efficient aircraft 
control in and around Martin State Airport.  The existing control tower is over 50 years old, and has 
exceeded its useful life.
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